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CIC #: 99EPA EPA SUPERFUND PROGRAM 
VOUCHER FOR TRANSFERS * * * * * * * * • A~c~~nts* Of * * * * * * * * * * 

Billed Date: 02-Jun-2014 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number:DW96942125 Mission Assignment No: 

PASSAIC CPG OVERSIGHT 147757 BZ761 

EPA 598 

D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

27067948 

Partial# 84 01-May-2014 Thru 02-Jun-2014 
* * *************************** 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 
068 068 X 8145.0000 2007 00 0000 00000000000 00000 

Line Item Moa Description 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER GS 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
$411,457.90 096 NA X 3122.0000 G5 08 2416 868 022125 96231 

CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 
REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST 

Eaid No 

$411,457.90 

Amount 
$403,018.07 

$750.82 
$218.98 

$1,564.19 
$5,905.84 

Subtotal: $411,457.90 

CORPS CERTIFICATION 
"I CERTIFYTHATTHE ABOVE ARTICLES WERE DEL!VERED AND OR 
THE SERVICES PERFORMED AS STATED AND TH/\T THE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHC1ULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 

FUNDS AS INDICATED." • ~~- . .. /.~ 1 ~ 
l0)]t1~/Lf- W L7t..~t,,.._; 

DA E IGNATURE 

E, I 1 -=tro..n kli:U 
"Pro e..ct 

Funds Authorized: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 02-Jul-2014 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$10,900,000.00 

$8, 716, 754.08 

$8,305,296.18 

$411,457.90 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s} as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$411,457.90 

$0.00 

$411,457.90 

cobilnonit.621 v2.1.4 
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msfcr.2.1.16 185 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

MONTHLY REPORT FOR MAY 2014 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expendi t.ures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(-) 
{-) 

{-) 

I : Ii: I 

BILLING ACTIVITY (096X3122): 

Bill Number: 27067948 

Funds 
Total 

During Report. Period: 
to Date: 

DIRECT E'UND CITE PAYMENTS: 

Expended During Report Period: 
to Date: 

1J I! 111-1 

Revised Reimbursable 
(096X3122) 

$10, 900, 000. 00 

$8, 716, 754. 08 
$1, 908, 128. 32 

$12, 951.58 

$411, 457. 90 
$8, 716, 754. 08 

$0. 00 
$0. 00 

PROGRESS REPORT 

Direct Fund Cite 

FOR OFFICIAL USE ONLY {FOUO) 

$0. 00 

$0. 00 
$0. 00 
$0. 00 

$0. DO 

Page: 57 
Date: 02-JUN-2014 
Time: 10: 21: 14 

IA Totals 
{096X3122) 

$10, 900, 000. 00 

754. 08 
128. 32 
951.58 

$262, 166.02 
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msfcr.2.1.16 185 
99EPA 

KANSAS CITY DISTRICT 
PASSAIC RIVER), NJ 

Bill Number: 27067948 
Bill Invoice Date: 02-JUN-2014 

Monthly Billing Amount (096X3122): 

Monthly Direct Fund Cite Contract Cost (068X8145): 

Budget Categories 

a Personnel 
Benefits 

c 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct 
j Total 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

JAMES M. ARMSTRONG 
ELIZABETH FRANKLIN 
JILL K. FRALEY 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$411,457.90 

$0 00 

Costs for 
Current Month 

$1,011.30 
$552.89 

$0. 00 
$0. 00 
$0. 00 

$403, 018. 07 
$0. 00 

$5,905.84 
$410, 488. 10 

$969.80 

$411,457.90 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
Summary 

$159,476.53 
$85, 033 .13 
$16,352.00 

$0. 00 
$0. 00 

$7, 711, 575 38 
$0 00 

$8, 305, 296.18 

Hours 

6. 00 
HTRW PROJECT MANAGER 15. 00 
SUPERVISORY GEOLOGIST 1. 00 

22. 00 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$160, 487. 83 
$85,586.02 
$16,352.00 

$0. 00 
$0. 00 

$8, 114, 593. 45 
$0. 00 

$8, 716, 754.08 

Labor Amount 
------------

$489. 76 
$1, 914. 22 

$130.01 
------------

$2,533.99 

58 
02-JUN-2014 

Time: 10:21:14 
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Site: 

Bill No.: 

Work Performed 

Lower Passaic River (Eld:em:led 
New Jersey 

Partial#84 
27061948 

• 01127 

• 

• 

• 

• 

• 

• 

• 

• Invoice . 

• 

On2 

• 
• 

• 

IAGNo.: 
NWK 

To: 
June 2014 

IAG Award Date: 8131!07 

EPA RPM 

E 

BQ:Hra1tionDate: Other Corps 

011 

P2 #147757/FWI 968482 

USACEPM 

Elizabeth Franklin 
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USACE Direct Fund Cite USA CE Direct Fund Cite TomllAG 
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PM-ES 7/10/2014 

Progress Report for EPA Region II 

Expenditures: USACE and Contract 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds Funds 
Funds for Disbursed Disbursed to Funds 

Description Activity this Month Date Remaining 

MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21 
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00 

MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; awarded 
19 Jun 08 $274,903.00 $0.00 $267,213.93 _____ $7,689.07 ---------------------------------- ----------- -------- ---------
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16 
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; awarded 5 
Mar09 $69,772.00 $0.00 $69,772.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; awarded 
24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; awarded 3 
Aug 09 $378,843.00 $0.00 $378,843.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; awarded 
28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6; 
awarded 29 Dec 09 Note 

1 $211,881.00 $0.00 $211,881.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7; 
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8; 
awarded 28 Dec 1 O $54,473.00 $0.00 $19,780.45 $34,692.55 

CDM: Contract W912DQ-08-D-0018; Task Order 0014/Base 
Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 1; 
awarded 22 AuQ 09 $175,902.00 $0.00 $175,902.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 3; 
awarded 23 Dec 09 Note 

2 $493,000.00 $0.00 $493,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 7; 3 
Mar 10 Note 3 $283,000.00 $0.00 $283,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 8; 
awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 9; 
awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00 

COM: Contract W912DQ-08-D-0017\8; Task Order 0014/Mod 
10; awarded 21 Oct 10 Note

4 $299,923.00 $0.00 $299,923.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 11; 
awarded 27 Dec 10 Note 

5 See note 5 $0.00 $0.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 12; 
awarded 4 May 11 Note 

6 $645,000.00 $0.00 $645,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 13; 
awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00 

50F6 
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CDM: ContractW912DQ-11-D-3004; Task Order0005/ Mod 2; 
awarded Jun 12 

CDM: ContractW912DQ-11-D-3004; Task Order 0005/ Mod 3; 
7 Jan 13 

COM: ContractW912DQ-11-D-3004; Task Order0005/ Mod 4; 
awarded Jul 13 

CDM: Contract W912DQ-1 Task Order 0005/ Mod 5; 
awarded 14 Feb 14 

LBG: Contract Wf11121JQ.,11·.0..:J009: Task Order 0001/ Mod 
1· awarded 26 Nov 13 

Su 

M&S Fee- RM 10.9 

MIPRIERDC Ha 

Funds 
Disbursed 
this Month 

Funds 
Disbursedt 

Date 
Funds 

Remain in 
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PROGRESS REPORT 

Site Name: 
Project: 

Lower Passaic River Restoration Project and & Superfund Site 
Task Order 6424.005 CPG Oversight 

Prepared by: 
Representing: 
Date: 
Reporting Period: 

Frank Tsang 
CDM Federal Programs Corporation (CDM Smith) 
March 14, 2014 (revised on January 6, 2015) 
January 26, 2014 to February 22, 2014 

The following structures reflect the WBS from TO 6424.005. 

1. Progress Made this Reporting Period - CDM Smith performed the following 
activities during this period: 

WAD 1, Work Order (WO) 1-Project Management and Administration 
1.1.1 Project Management 
• CDM Smith performed project management including staffing, financial 

monitoring, invoicing, and participated in conference calls. 
• On January 29, 2014, participated in a transition meeting with EPA, USACE and 

the CPG to review the project status to assist Jennifer LaPoma (EPA) get oriented. 
• On February 3, 2014, participated in project status conference call with EPA, 

USA CE, and HDR. Included a discussion of how modeling oversight will occur 
moving forward. 

• On February 11, 2014, participated in a conference call with EPA, USA CE and 
HDR to discuss the need for Jonathan Clough to review the bioaccumulation 
model. 

1.1.2 Project Support Documentation & Administration 
• CDM Smith prepared and submitted the monthly progress report. 

1.1.3 Subcontract Administration 
• CDM Smith processed subcontractor invoices (Axys Analytical Services, Shealy 

Environmental, and Richard Chappell). 
• 

• 

CDM Smith prepared a subcontract to acquire the consulting service of Jonathan 
Clough. A subcontract with Jonathan Cloud was executed on January 31, 2014. 
Initiated subcontracting process for Ambrose, Flood, and Prezant. 

1.1.4 Project Communication 
• On February 4 and 18, 2014, CDM Smith participated in biweekly conference calls. 

WAD 1, WO 2-Community Relations/Public Website 
1.2.1 Public Meeting Support 
• No activity. 

WAD 1, WO 3-Senior Technical Advisors 
1.3.1 Senior Technical Advisor 

Page 1 of 8 
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• Funding for this WO is $36,000 thru WVN 6/ ATP 12 approved on February 27, 
2014. 

TAC TAC Authoriz Payment 

Item 
Member Member ed this Payment 

Remarks 
Subcontract Funding Period to Date 

Ceiling* 
1 Ambrose NA NA NA NA Subcontract in progress, to 

be in place in March 2014 
2 Flood NA NA NA NA Subcontract in progress, to 

be in place in April 2014 
3 Di Toro NA NA NA NA EPA/USACE put 

subcontract on hold 
4 Clough $11,457 $6,200 $0 $0 Subcontract in place. POP 

to 11/30/2016 
5 Prezant NA NA NA NA Subcontract in progress, to 

be in place in March 2014 
Total $11,457 $6,200 $0 $0 
*Subcontract Ceiling represents "available subcontract capacity" on each TAC member's 
respective subcontract. A subcontract modification is required when the dollar value of 
requested work exceeds a TAC Member's Subcontract Ceiling. 

WAD 1, WO 4-Technical Support (1.4.1) 
1.4.1 Technical Support 
• Follow-up work on tables and figures showing mean Hazard Quotient for Lower 

Passaic River. 
• On February 12, 2014, participated in a call with EPA, USACE and NOAA to 

discuss the Passaic reference analysis and to discuss the data CDM Smith needed 
to send to Jay Fields for analysis. 

WAD 2, WO 2- Work Planning: Oversight & Communication 
2.2.1 Technical Communication 
• No activity. 

2.2.2 CPG Planning Documents Review 
• No activity. 

WAD 2, WO 3-Field Work Sampling Oversight 
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP) 
• No activity. 

2.3.2 Water Column, Chemical Data Oversight 
• Finalized validation of high flow and round 5 of the chemical water column 

monitoring study. 
• Continued split sample evaluation of CWCM routine data sets and continued 

preparing and reviewing report tables. 
• Continued review of CPG high volume sample results and data validation 

reports. 
• Continued validation of high volume split sample data. 

Page 2 of 8 
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• Paid Axys Analytical invoice . 

2.3.3 RM 10.9 Oversight 
• Work element closed. See WAD2 W07 for RM 10.9 oversight work. 

2.3.4 LRC Supplemental Sampling Oversight 
• Finalized the statistical evaluation of split sample results and continued report 

preparation. 
• Paid Axys Analytical invoice. 

2.3.6 Background Sampling Oversight 
• Processed invoice for Richard Chappell for assistance with statistical evaluation of 

background split samples data. 
• Paid Axys Analytical invoice. 

2.3.7 LRC SSP2 Oversight 
• Continued validation of split sample data. 
• Paid analytical subcontractor costs for analysis of SSP2 split sediment samples. 

WAD 2, WO 4 - Report/Products: Oversight and Communications 
2.4.1 CPG Report Review 
• On January 29, 2014, participated in a meeting with EPA to listen to the CPG 

present their Conceptual Site Model (CSM). 
• Initiated review of the CPG Low Resolution Coring Supplemental Sampling 

Program Characterization Summary, dated December 2013. 
• Started review of CPG Draft Small Volume Chemical Water Column Monitoring 

Sampling Program Characterization Summary, dated February 2014 and the CPG 
Draft High Volume Chemical Water Column Monitoring Sampling Program 
Characterization Summary, dated February 2014. 

• Paid Richard Chappell invoice for review of RARC report. 

WAD 2, WO 5 - Data Manager 
2.5.1 Data Manager (Data/Information Transfer) 
• Provided data management support to extract data sets for EPA, Lower Passaic 

River team, and partner agencies. 
• Finalized review of historical data set study identifications against current 

database task identifications in order to account for historical studies that may 
have been combined in the new task identification system. This is being done to 
account for data sets available for public when reports are released. 

• Finalized extraction and posting of data sets onto public website. 

2.5.2 Database and Website Management 
• Ongoing webpage support/ and Enterprise interface support. 
• Continued to provide webpage management support updating pages and 

announcements at the direction of the EPA. 
• Prepared for transitioning of technical support staff. 
• Paid database user fee. 

Page 3 of 8 
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WAD 2, WO 6 - CSO/SWO Sampling Oversight 
2.6.1 Planning Documents Review 
• No activity. 

2.6.2 CDM Work Plan Preparation 
• No activity. No cost has been incurred under this WE to date, therefore no invoice 

sheet for this WE. 

2.6.3 Laboratory Analysis and Coordination 
• Received preliminary data from second sampling round. 
• Reviewed electronic data deliverable error log in preparation for discussion 

regarding potential addition to valid value database reference table. 

2.6.4 Field Oversight and Collection of Split Samples 
• No activity. 

2.6.5 Split Sample Comparison Report 
• No activity. No cost has been incurred under this WE to date, therefore no invoice 

sheet for this WE. 

WAD 2, WO 7 - RM 10.9 Removal Action Oversight 
2.7.1 Report Review /Technical Support 
• No activity. 

2.7.2 Remedial Action Oversight 
• Participated in the management meetings on January 28, February 5, 12 and 19, 

2014. 
• No field oversight was performed due to weather conditions . 
• Reviewed and provided comments on the Revised Capping Plan for Geotextile, 

Armor Stone & Habitat Layer Installation, Revision 10, dated January 31, 2014. 

2.7.3 Sampling Analysis 
• Continued validation of the water quality monitoring split samples and post 

excavation sediment samples. 
• Paid Shealy Environmental invoice. 

WAD 3, WO 1 - Modeling Support 
• Project Management & Support 

Prepared monthly invoice and writeup. 
• Bi-Weekly Conference Calls 

Attended February 4 and 18, 2014 bi-weekly calls. 
• Project Review Conference Calls & Mod Meetings 

Attended February 13, 2014 call with CPG on bioaccumulation modeling. 
• Transfer of Model Codes/Support 

A. ECOMSEDZLJS Model Support 
No activity. 
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B. ST-SWEM & RCATOX Models 
No activity. 

C. Misc. Support 2010 
Generated water year 2013 ST-SWEM and Contaminant inputs for 
transfer to CPG. Transferred on January 31, 2014. 

• 

• 

Prepared for transfer of FFS models to the CPG. 
Field Oversight 

Attended February 12, 2014 call to review CPG data analysis for 
development of SW AC. 

Modeling Oversight 
Reviewed of CPG outputs provided December 20, 2013, including the 
bioaccumulation model. 

WAD 3, WO 2 - Modeling Collaboration with CPG 
• Project Management and Support 

No activity. 
• Weekly Conference Calls/Monthly Technical Meetings 

Attended February 13, 2014 Web meeting with the CPG to discuss 
bioaccumulation model 

• Identify Model Differences 
No activity. 

• Data Action/Model Action Items 
Investigated revised extraction of ADCP data for comparison to EPA and 
CPG water column solids model results. 

• Communication with USEPA Project Team 
Attended February 3, 2014 call with EPA on model collaboration. 

WAD 4, WO 3 - Review/Coordinate CPG Risk Assessment 
• On February 21, 2014, participated in a call with HDR to discuss exposure depth 

of benthic organism needed for evaluation of the bioaccumulation model. 
• Reviewed CPG bioaccumulation model input and risk calculations and held 

discussions with HDR in preparation to get Dr. Prezant on board. 

WAD 5, WO 1 - RJ/FS Documents 
• Participated in the February 6, 2013 technical meeting with EPA, CPG and the 

Partner Agencies to discuss the RI/FS. 
• Prepared meeting minutes for the February 6, 2013 meeting. 

WAD 5, WO 2 - Data Evaluation 
• Continued work on detailing GIS and 3D model. 
• Continued to formulate data presentation plans and evaluate potential 

approaches to better visualize and demonstrate site conditions. 
• Generated figure and data table collections for transfer to Partner Agencies (PAs). 
• On January 28, 2014 participated in a conference call with EPA to review RI/FS 

data evaluation status in preparation for CPG's presentation of their CSM. 
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• On February 12, 2014, participated in a conference call with PAs to review 
information and evaluations generated to date under this task. 

• Expanded human health risk tables by separating out data by reach for fish tissue 
(filets), crab mussel, crab hepatopancreas and crab mussel & hepatopancreas. 

2. Anticipated Problems and Recommended Solutions - None. 

3. Problems Resolved-N/ A. 

4. Upcoming Events/ Activities Planned- CDM Smith will continue working on the 
following activities: 
• Participate in biweekly calls. 
• Review CPG and Tierra documents when received. 
• Continue database management data upload. 
• Provide support on CSO /SWO oversight. 
• Provide support on RM 10.9 oversight. 
• Continue to formulate data presentation plans. 
• Continue evaluation of potential reference locations. 
• Participate in RI/FS technical meetings. 
• Prepare lessons learned for RM 10.9. 

5. Key Staffing Changes -None 

6. Budget - See attached cost spreadsheet for negotiated budget, funded amount, and 
expenditure details. 

7. Deliverables Submitted 
(For deliverables submitted prior to January 3, 2013, please see the April 2013 and earlier 
monthly reports.) 

Title Date Submitted 
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013 
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013 
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013 
CPGs QAPP Addendum D Field Effort 
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP February 19, 2013 
AddendumD 
Submitted comments on Tierra's Validated Rinse Blank Results for February 28, 2013 
the CSO/SWO sampling program 
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013 
Submitted comments on Draft Final RM 10.9 Design March 22, 2013 
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013 
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013 
Submitted comments on RM 10.9 design draft WQMP April 24, 2013 
Submitted comments on Fall 2009 Benthic Invertebrate Community April 24, 2013 
Survey and Benthic Field Data Collection, dated April 12, 2013 
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Title Date Submitted 
Submitted comments on Habitat Identification Survey Data Report, April 24, 2013 
Fall 2010 Field Effort, dated April 12, 2013 
Submitted comments on RM 10.9 Draft Water Quality Monitoring April 26, 2013 
Plan 
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103 
Report 
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013 
Monitoring Plan 
Submitted comments on RM 10.9 Waterline Setback May 24, 2013 
Submitted comments on Tierra CSO/SWO Forensic Sample Results May 16, 2013 
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013 
SSP2 Sediment Probing 
Submitted comments on RM 10.9 Cap Design Review & Waterfront June 3, 2013 
Development Permit Equivalent Conditions 
Submitted comments on CSO-SWO LSM Method Blank Evaluation June 10, 2013 
Report dated May 23, 2013 
Submitted CDM Smith Field Change Request #14 - HV CWCM June 12, 2013 
filtrate sample 
Submitted comments on the RM 10.9 Final Design Response to June 13, 2013 
Comments 
Submitted comments on the RM 10.9 Final Design LTMM June 13, 2013 
Submitted comments on Pre-Dredge Bathymetry Survey July 10, 2013 
Calibration & QC SOP 
Submitted comments on Tierra's CSO/SWO QAPP Field July 12, 2013 
Modifications dated June 6, 2013 
Submitted comments on SV CWCM QAPP Addendum A WQM July 15, 2013 
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013 
Plans 
Submitted comments on Response to RM 10.9 Design Comments July 18, 2013 
Submitted comments on Complete Pre-Dredge Bathymetry Survey July 24, 2013 
Submitted CDM Smith QAPP Addendum 13 WQM RM 10.9 August 9, 2013 
Submitted comments on CPG Revised SSP2 Sampling Locations August 13, 2013 
Submitted comments on the bathymetry survey results August 29, 2013 
Submitted CDM Smith Field Change Request 15 Oversight of the September 18, 2013 
CPG SSP2 Sampling 
Submitted comments on the CPG Draft Low Resolution Coring September 18, 2013 
Supplemental Sampling Program Addendum Sampling Program 
QAPP, September 2013 
Submitted comments on RM 10.9 RA High Sub-Grade Sediment September 26, 2013 
Sampling Plan, September 25, 2013 
Submitted comments on CPG's RM 10.9 Post-Dredge Sediment October 4, 2013 
Sampling Plan 
Submitted comments on CPG Field Modification FM131009 for the October 15, 2013 
SSP2 Sampling Event 
Submitted comments on CPG Field Modification FM-131018 to October 22, 2013 
move station 13B-0523 
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Title Date Submitted 
Submitted comments on CPG RM 10.9 Capping Plan October 22, 2013 
Submitted comments on CPG Draft 2012 Benthic Invertebrate October 24, 2013 
Community Reference Data Report 
Submitted comments on CPG Field Modification FM-13103-1 for :November4,2013 
the SSP2 Sampling Event 
Submitted comments on CPG RM 10.9 Removal Action Water :November 6, 2013 
Quality Monitoring: Proposed Monitoring During Capping 
Operations 
Submitted comments on CPG RM 10.9 Removal Action Cap Active :November 20, 2013 
Layer Monitoring: Approach for Carbon Analysis 
Submitted comments on the CPG Draft 2012 Sediment Toxicity December 2, 2013 
Reference Data Report, dated October 22, 2013 
Submitted comments on CPG Periodic Bathymetry Survey, Fall December 27, 2013 
2011 Post Hurricane Irene Survey Report, dated March 2013, and 
the 2012 Periodic Bathymetry and Single Beam Survey Report, 
dated March 2013 
Submitted comments on CPG Draft Revised Risk Analysis and Risk January 16, 2014 
Characterization Plan, dated October 29, 2013. 
Submitted comments on CPG Draft 2012 Chemistry Background January 24, 2014 
Data Report, dated October 30, 2013. 
Submitted comments on CPG Preliminary Draft Interim January 24, 2014 
Conceptual Site Model, submitted on December 20, 2013. 
Submitted comments on Revised Capping Plan for Geotextile, February 4, 2014 
Armor Stone & Habitat Layer Installation, Revision 10, dated 
January 31, 2014 
Submitted Meeting Minutes for February 6, 2014 RI/FS Meeting February 11, 2014 
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PROGRESS REPORT 

Site Name: 
Project: 

Lower Passaic River Restoration Project and & Superfund Site 
Task Order 6424.005 CPG Oversight 

Prepared by: 
Representing: 
Date: 
Reporting Period: 

Frank Tsang 
CDM Federal Programs Corporation (CDM Smith) 
April 11, 2014 (revised January 6, 2014) 
February 23, 2014 to March 29, 2014 

The following structures reflect the WBS from TO 6424.005. 

1. Progress Made this Reporting Period - CDM Smith performed the following 
activities during this period: 

WAD 1, Work Order (WO) 1-Project Management and Administration 
1.1.1 Project Management 
• CDM Smith performed project management including staffing, financial 

monitoring, invoicing, and participated in conference calls. 
• CDM Smith received approval of ATP 12 on February 27, 2014. 
• CDM Smith submitted WVN 7 and ATP 13 on March 26, 2014 and received 

approval of WVN 7 and ATP 13 on March 27, 2014. 

1.1.2 Project Support Documentation & Administration 
• CDM Smith prepared and submitted the monthly progress report. 

1.1.3 Subcontract Administration 
• CDM Smith processed subcontractor invoices (HDR Engineering, Inc, Warren 

Pinnacle Consulting [J. Clough], and Axys Analytical Services). 
• CDM Smith awarded a consulting service subcontract to Robert Ambrose on 

March 28, 2014. 
• 

• 

Finalizing the subcontract with Dr. Robert Prezant. The subcontract to be 
awarded on April 1, 2014. 
CDM Smith continued subcontracting process for Flood . 

1.1.4 Project Communication 
• On March 5 and 19, 2014, CDM Smith participated in biweekly conference calls. 
• On March 17 and 24, 2014, CDM Smith participated in project status calls with 

EPA and USACE. 

WAD 1, WO 2-Community Relations/Public Website 
1.2.1 Public Meeting Support 
• No activity. 

WAD 1, WO 3-Senior Technical Advisors 
1.3.1 Senior Technical Advisor 
• Funding for this WO is $56,000 thru WVN 7 / ATP 13 approved on March 27, 2014. 
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TAC TAC Authorized Payment 

Item 
Member Member Funding this Payment 

Remarks 
Subcontract Period to Date 

Ceiling* 
1 Ambrose $6,400 $0 $0 $0 Subcontract awarded on 

March 28, 2014. POP to 
expire 11/30/2016 

2 Flood $0 $0 $0 $0 Subcontract in progress, 
to be in place in April 
2014 

3 Di Toro $0 $0 $0 $0 EPA/USACE placed 
subcontract on hold 

4 Clough $11,457 $6,200 $3,380** $3,380 Subcontract in place. POP 
to expire 11/30/2016 

5 Prezant $0 $0 $0 $0 Subcontract to be 
awarded on April 1, 2014. 
POP to expire 
11/30/2016 

Total $17,857 $6,200 $3,380 $3,380 
*Subcontract Ceiling represents "available subcontract capacity" on each TAC member's 
respective subcontract. A subcontract modification is required when the dollar value of 
requested work exceeds a TAC Member's Subcontract Ceiling. 
** Amount paid to the subcontractor, does not include CDM Smith handling charges. 

WAD 1, WO 4-Technical Support (1.4.1) 
1.4.1 Technical Support 
• No activity. 

WAD 2, WO 2- Work Planning: Oversight & Communication 
2.2.1 Technical Communication 
• No activity. 

2.2.2 CPG Planning Documents Review 
• No activity. 

2.2.3 TSI RM 10.9 Pipeline Survey Oversight (work element being developed) 
• Charges will be transferred to this work element once it's developed in the formal 

project WBS. Until that time, work is performed using other RM 10.9 task and 
cost are tracked separately. The table below summarizes these costs: 

Work Element Cost this period Cost to Date 
2.4.1 CPG Report $757 $757 
Review 
2.7.2 RM 10.9 $1,751 $1,751 
Remedial Action 
Oversight 
Total Cost $2,508 $2,508 
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WAD 2, WO 3-Field Work Sampling Oversight 
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP) 
• No activity. 

2.3.2 Water Column, Chemical Data Oversight 
• Continued split sample evaluation of CWCM routine data sets and continued 

preparing and reviewing report tables. 
• Continued review of CPG high volume sample results and data validation 

reports. 
• Continued validation of high volume split sample data. 
• Paid Axys Analytical retainage. 

2.3.3 RM 10.9 Oversight 
• Work element closed. See WAD2 W07 for RM 10.9 oversight work. 

2.3.4 LRC Supplemental Sampling Oversight 
• 1.5 hours were inadvertently charged to this task for review of the CWCM split 

sample data. These charges will be transferred to Task 2.3.2 Water Column, 
Chemical Data Oversight in the December 2014 reporting period. 

• Paid Axys Analytical retainage. 

2.3.6 Background Sampling Oversight 
• 6 hours were inadvertently charged to this task for review of the CWCM split 

sample data. These charges will be transferred to Task 2.3.2 Water Column, 
Chemical Data Oversight in the December 2014 reporting period. 

• Subcontract analytical laboratory retainage paid. 

2.3.7 LRC SSP2 Oversight 
• Continued validation of split sample data 
• Paid analytical subcontractor costs for analysis of SSP2 split sediment samples 

and retainage. 

WAD 2, WO 4 - Report/Products: Oversight and Communications 
2.4.1 CPG Report Review 
• Continued review of CPG Draft Small Volume Chemical Water Column 

Monitoring Sampling Program Characterization Summary, dated February 2014 
and the CPG Draft High Volume Chemical Water Column Monitoring Sampling 
Program Characterization Summary, dated February 2014. 

Conducted meetings with LBG to coordinate review on March 17 and 27, 
2014. 

• Completed review of the Low Resolution Coring Supplemental Sampling 
Program Characterization Summary, dated December 2013, comments submitted 
on March 3, 2014. 

• Reviewed Passaic River RM 10.9 Pipeline Survey: Statement of Work, Parametric 
Echo Sounding and Ground Penetrating Radar Methods, submitted on March 3, 
2014, comments submitted on March 21, 2014. Hours will be transferred to WE 
2.2.3 in December 2014. 
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• Reviewed the CPG Draft Dissolved Oxygen Monitoring Program Data Report for 
the Lower Passaic River Study Area: Summer and Fall 2012, dated September 3, 
2013, comments submitted on March 21, 2014. 

WAD 2, WO 5 - Data Manager 
2.5.1 Data Manager (Data/Information Transfer) 
• Provided data management support to extract data sets for EPA, Lower Passaic 

River team, and partner agencies. 
• At the request of US Fish and Wildlife, exported historical data sets (those data 

associated with the old PreM IS "Historic Database") and rectified them against a 
list of reference documents received from US Fish and Wildlife. 

• Obtained and posted reference documents to the public website in preparation for 
the proposed plan role out. 

2.5.2 Database and Website Management 
• Ongoing webpage support/ and Enterprise interface support. 
• Continued to provide webpage management support updating pages and 

announcements at the direction of the EPA/USACE. 
• Updated several pages on the OurNewarkBay.org site. 
• Supported the updates for the FFS Proposed Plan release. 
• Transitioned of technical support staff. 

WAD 2, WO 6 - CSO/SWO Sampling Oversight 
2.6.1 Planning Documents Review 
• No activity. 

2.6.2 CDM Work Plan Preparation 
• No activity. No cost has been incurred under this WE to date, therefore no invoice 

sheet for this WE. 

2.6.3 Laboratory Analysis and Coordination 
• No activity. 

2.6.4 Field Oversight and Collection of Split Samples 
• Initiated coordination of staff to cover mobilization event planned for March 12, 

2014. The event was subsequently cancelled. 

2.6.5 Split Sample Comparison Report 
• No activity. No cost has been incurred under this WE to date, therefore no invoice 

sheet for this WE. 

WAD 2, WO 7 - RM 10.9 Removal Action Oversight 
2.7.1 Report Review /Technical Support 
• Reviewed design documents responding to capping issues. 
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2.7.2 Remedial Action Oversight 
• Participated in the management meetings on February 26, March 5, 12, 19 and 26, 

2014. 
• 

• 

Performed field oversight on February 26 to March 8, 10 to 13, and 15 to 28, 2014 . 
Observations were made during installation of the geotextile fabric and armor 
stone. 
CDM Smith and HDR reviewed TSI RM 10.9 Pipeline Survey Statement of Work 
(SOW) received on March 3, 2014. Comments were submitted to EPA on March 
21, 2014. CDM Smith cost associated with this effort charged to this work element 
will be transferred to WE 2.2.3 - TSI RM 10.9 Pipeline Survey Oversight, a new 
task being established to track this effort separately. HDR cost associated with 
this effort will be charged to WE 2.2.3 in future CDM Smith invoices. 

2.7.3 Sampling Analysis 
• Continued validation of the water quality monitoring split samples and post 

excavation sediment samples. 
• Paid Axys Analytical invoices. 

WAD 3, WO 1 - Modeling Support 
• Project Management & Support 

Prepared monthly invoice and writeup. 
• Bi-Weekly Conference Calls 

Attended March 5 and 19, 2014 bi-weekly calls. 
• Project Review Conference Calls & Mod Meetings 

Attended February 26 and March 3, 2014 Calls on sediment interpolation 
for March 6, 2014 PA meeting. 
Attended March 6, 2014 CPG-Partner Agency meeting. 

• Transfer of Model Codes/Support 

• 

• 

Prepared for and transferred FFS models to the CPG on March 11, 2014. 
Supported Moffat and Nichol trouble shooting hydrodynamic model 
instability in CPG model. 
Reviewed October 23, 2013 CPG letter on model codes and assist EPA with 
response. 

Field Oversight 
No activity. 

Modeling Oversight 
Reviewed CPG outputs provided on December 20, 2013, including the 
bioaccumulation model. Discussed findings with EPA. 

WAD 3, WO 2 - Modeling Collaboration with CPG 
• Project Management and Support 

Prepared monthly invoice and writeup 
• Weekly Conference Calls/Meetings with CPG 

No activity. 
• Monthly Technical Meetings 

Prepared, attended, and followed-up on the March 13, 2014 collaboration 
meeting. 
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• 

• 

Identify Model Differences 
No activity. 

Data Action/Model Action Items 
Consolidated model set up with Newark Bay cores to prepare for the 
March 13, 2014 meeting. 

• Communication with USEPA Project Team 
No activity. 

WAD 4, WO 3 - Review/Coordinate CPG Risk Assessment 
• On March 26, 2014 participated in a conference call to discuss fish sizes to be used 

in the BERA and if additional analysis can be done prior to receipt of the CPG risk 
assessments. 

• Reviewed FFS risk assessments so we could provide consistent information to the 
CPG when reviewing their reports. 

WAD 5, WO 1 - RJ/FS Documents 
• 

• 

Participated in the March 6, 2013 technical meeting with EPA, CPG and the 
Partner Agencies to discuss the RI/FS. 
Prepared meeting minutes for the March 6, 2013 meeting . 

WAD 5, WO 2 - Data Evaluation 
• Continued work on detailing GIS and 3D model. 
• Continued to formulate data presentation plans and evaluate potential 

approaches to better visualize and demonstrate site conditions. 
• Generated figure and data table collections for transfer to Partner Agencies (PAs). 
• Coordinated with NOAA to exchange GIS layers to fill gaps within each other's 

systems. 
• Incorporated additional GIS layers received from NOAA and HDR to further 

refine the GIS to support ongoing data evaluation. 
• Exported GIS layers for delivery to NOAA. 
• Prepared tables to evaluate statistical uncertainties related to various sediment 

mapping approaches. 
• Updated figures with revised PRGs for partner agencies . 

2. Anticipated Problems and Recommended Solutions - None. 

3. Problems Resolved-N/ A. 

4. Upcoming Events/Activities Planned-CDM Smith will continue working on the 
following activities: 
• Participate in biweekly calls. 
• Review CPG and Tierra documents when received. 
• Continue database management data upload. 
• Provide support on CSO /SWO oversight. 
• Provide support on RM 10.9 oversight. 
• Continue to formulate data presentation plans. 
• Continue evaluation of potential reference locations. 
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• 
• 

Participate in RI/FS technical meetings . 
Prepare lessons learned for RM 10.9 . 

5. Key Staffing Changes -None 

6. Budget - See attached cost spreadsheet for negotiated budget, funded amount, and 
expenditure details. 

7. Deliverables Submitted 
(For deliverables submitted prior to January 3, 2013, please see the April 2013 and earlier 
monthly reports.) 

Title Date Submitted 
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013 
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013 
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013 
CPGs QAPP Addendum D Field Effort 
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP February 19, 2013 
AddendumD 
Submitted comments on Tierra's Validated Rinse Blank Results for February 28, 2013 
the CSO/SWO sampling program 
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013 
Submitted comments on Draft Final RM 10.9 Design March 22, 2013 
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013 
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013 
Submitted comments on RM 10.9 design draft WQMP April 24, 2013 
Submitted comments on Fall 2009 Benthic Invertebrate Community April 24, 2013 
Survey and Benthic Field Data Collection, dated April 12, 2013 
Submitted comments on Habitat Identification Survey Data Report, April 24, 2013 
Fall 2010 Field Effort, dated April 12, 2013 
Submitted comments on RM 10.9 Draft Water Quality Monitoring April 26, 2013 
Plan 
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103 
Report 
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013 
Monitoring Plan 
Submitted comments on RM 10.9 Waterline Setback May 24, 2013 
Submitted comments on Tierra CSO/SWO Forensic Sample Results May 16, 2013 
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013 
SSP2 Sediment Probing 
Submitted comments on RM 10.9 Cap Design Review & Waterfront June 3, 2013 
Development Permit Equivalent Conditions 
Submitted comments on CSO-SWO LSM Method Blank Evaluation June 10, 2013 
Report dated May 23, 2013 
Submitted CDM Smith Field Change Request #14 - HV CWCM June 12, 2013 
filtrate sample 
Submitted comments on the RM 10.9 Final Design Response to June 13, 2013 
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Title Date Submitted 
Comments 
Submitted comments on the RM 10.9 Final Design LTMM June 13, 2013 
Submitted comments on Pre-Dredge Bathymetry Survey July 10, 2013 
Calibration & QC SOP 
Submitted comments on Tierra's CSO /SWO QAPP Field July 12, 2013 
Modifications dated June 6, 2013 
Submitted comments on SV CWCM QAPP Addendum A WQM July 15, 2013 
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013 
Plans 
Submitted comments on Response to RM 10.9 Design Comments July 18, 2013 
Submitted comments on Complete Pre-Dredge Bathymetry Survey July 24, 2013 
Submitted CDM Smith QAPP Addendum 13 WQM RM 10.9 August 9, 2013 
Submitted comments on CPG Revised SSP2 Sampling Locations August 13, 2013 
Submitted comments on the bathymetry survey results August 29, 2013 
Submitted CDM Smith Field Change Request 15 Oversight of the September 18, 2013 
CPG SSP2 Sampling 
Submitted comments on the CPG Draft Low Resolution Coring September 18, 2013 
Supplemental Sampling Program Addendum Sampling Program 
QAPP, September 2013 
Submitted comments on RM 10.9 RA High Sub-Grade Sediment September 26, 2013 
Sampling Plan, September 25, 2013 
Submitted comments on CPG's RM 10.9 Post-Dredge Sediment October 4, 2013 
Sampling Plan 
Submitted comments on CPG Field Modification FM131009 for the October 15, 2013 
SSP2 Sampling Event 
Submitted comments on CPG Field Modification FM-131018 to October 22, 2013 
move station 13B-0523 
Submitted comments on CPG RM 10.9 Capping Plan October 22, 2013 
Submitted comments on CPG Draft 2012 Benthic Invertebrate October 24, 2013 
Community Reference Data Report 
Submitted comments on CPG Field Modification FM-13103-1 for November 4, 2013 
the SSP2 Sampling Event 
Submitted comments on CPG RM 10.9 Removal Action Water November 6, 2013 
Quality Monitoring: Proposed Monitoring During Capping 
Operations 
Submitted comments on CPG RM 10.9 Removal Action Cap Active November 20, 2013 
Layer Monitoring: Approach for Carbon Analysis 
Submitted comments on the CPG Draft 2012 Sediment Toxicity December 2, 2013 
Reference Data Report, dated October 22, 2013 
Submitted comments on CPG Periodic Bathymetry Survey, Fall December 27, 2013 
2011 Post Hurricane Irene Survey Report, dated March 2013, and 
the 2012 Periodic Bathymetry and Single Beam Survey Report, 
dated March 2013 
Submitted comments on CPG Draft Revised Risk Analysis and Risk January 16, 2014 
Characterization Plan, dated October 29, 2013. 
Submitted comments on CPG Draft 2012 Chemistry Background January 24, 2014 
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Title Date Submitted 
Data Report, dated October 30, 2013. 
Submitted comments on CPG Preliminary Draft Interim January 24, 2014 
Conceptual Site Model, submitted on December 20, 2013. 
Submitted comments on Revised Capping Plan for Geotextile, February 4, 2014 
Armor Stone & Habitat Layer Installation, Revision 10, dated 
January 31, 2014 
Submitted Meeting Minutes for February 6, 2014 RI/FS Meeting February 11, 2014 
Submitted comments on CPG LRC Supplemental Sampling March 3, 2014 
Program Characterization Summary 
Submitted comments on CPG Draft Dissolved Oxygen Monitoring March 21, 2014 
Program Data Report, dated Sept. 3, 2014 
Submitted comments on Tierra's Passaic River RM 10.9 Pipeline March 21, 2014 
Survey: Statement of Work 
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LPRRP Final FFS - BSF 28 Lower Passaic River Restoration Project 
Period End: 28 March 2014 Contract W912DQ-11-D-3009, Task Order 0001 

Budget Status Forecast I Progress Report No .. 28 
22 February - 28 March 2014 

A AM 

1 Date updated: January 06, 2015 

4 1.11 Pro·ect Mana ement 

s 1.12 Pro·ect Su ort Documentation and Administration 

6 1 .13 Subcontract Administration 

7 1.14 Pro·ect Communications 

10 2.11 Finalize RI 

11 2.12 Finalize Risk Assessment 

Risk Assessment 

16 3.13 Madelin 

17 3.14 

18 3.21 NRRB Site Information Packa e and Briefin 

19 3.22 Pro osed Plan 

20 3.23 Res onsiveness Summar 

21 3.24 ROD 

22 3.31 Conference Calls and Meetin s 

23 3.32 Peer Reviews 

24 4.11 Sample Storage 

25 4.21 CSO/SWO Oversi ht Consultin 

26 4.22 Consultin 
27 

28 WAD 1 Subtotal 
29 

30 WAD 2 Subtotal 
31 

32 WAD 3 Subtotal 
33 

34 WAD 4 Subtotal 
35 

36 WADS 
37 

17 Mile RIJFS SWAG for cap design, evaluation of CPG/CDM interpolation methods, 
performed by John Kern ($2, 705). 

TASK ORDER TOTAL ATP-8 approved 28 Mar 2014. 
38 

39 

40 NOTES: 

41 1 Forecast is through June 2014. 

42 2 JTD C:osts through 2arv1arch 201-4in~lu~e "fhE= Louis BergE=rGroup labor an~ gther direct co~ts: 

43 3 Subs include Battelle, HDR-HydroQual, John Kern, and Environmental Services . 
............ ~~----·--······--·--·····--···--··---------.-----------·----·--·----·--·---·----·--·------·----·--·----·--------··----·----·-··-·--·-------·--·------·--·----···------------·----··--·----·····--·-----------1 

44 4 NA = Not applicable {no budget authorized under ATP-8). 
45 
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